

4. Project Planning Phase

Lab Schedule & Milestone Plan (3 Hours Duration)

Milestone	Task Description	Target Component	Status
Milestone 1	User Creation (EEE User) & Roles Creation (bb1, bb2, bb3, bb4). Role Assignment.	ServiceNow User Administration	Completed
Milestone 2	Custom Table Creation (u_institution_details) with 7 custom fields & choice values.	ServiceNow System Definition	Completed
Milestone 3	READ ACL Configuration (bb1 role, Branch is EEE condition, & GlideScript).	ServiceNow Access Control (ACL)	Completed
Milestone 4	CREATE (bb2), WRITE (bb3), and DELETE (bb4) ACL Configurations.	ServiceNow Access Control (ACL)	Completed
Milestone 5	Impersonation Testing & Verification across EEE User, Non-role User, and Admin.	ServiceNow Impersonation Engine	Completed